

Appendix 3

Additional projects 2009/10

Description	Completion date
Single sign on	March 2010
Development of Therapies System to replace system 1	March /April 2010
Cimar Acute /PCT image sharing pilot	February 2010
Radiology - Voice Recognition pilot	October 2010
Patient Centre Hardware Upgrade	Dec 2009
Medical Electronics Technology Refresh	Complete
OLM e-learning	HR led project -ongoing
Enterprise wide printing solution	Facilities led project –ongoing
Pharmacy - MI Databank	March 2010
Pathology - Q Pulse	Business case in progress
Pharmacy - PPAS Network Connectivity /support	Business case in progress
Productive wards	To be confirmed
Carefx business case development	Business case complete
Desk top leasing Business case and procurement	In progress
Cancer services Video conferencing	In progress
Change management processes using 3 rd party software e.g. Adastra	Complete
AAU support and delivery	Complete
Add hoc moves	Complete
Capital planning work – decant of the HHGH site	On-going
Disaster recovery and business continuity	Complete
FOI information schema re write	Complete
Development of a corporate records management policy	Complete
Pseudonymisation project	On-going